

SE LAB-02

NAME: Siri Sanikop
SRN: PES1UG24AM277
SECTION: 5E

Epics:

Epic 1: Vendor Storefront & Catalog

Epic 2: Shopping & Order Management

Epic 3: Multi-Vendor Payments & Payouts

Stories:

Vendor Storefront & Catalog

- Vendor Storefront Creation
- Product Catalog Management

Shopping & Order Management

- Product Browsing
- Shopping Cart & Order Placement

Multi-Vendor Payments & Payouts

- Multi-Vendor Payment Splitting
- Vendor Payout After Commission

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#)

Preferences Only necessary ☒ Accept all

Jira

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Artisan Marketplace

Customer Relationship Manageme...

More spaces

Filters

Dashboards

Teams

Goals

Projects

Customise sidebar

Spaces

Artisan Marketplace

Summary List Board Backlog Development Forms Timeline Docs Reports

Search board

Filter

Group

Complete sprint

To Do 6

In Progress 0

In Review 0

Done 0

Multi-Vendor Payment Splitting

Parent Multi-Vendor Payments & Payouts

AM-8

Vendor Storefront Creation

Parent Vendor Storefront & Catalog

AM-4

Product Catalog Management

Parent Vendor Storefront & Catalog

+ Create

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Artisan Marketplace

Customer Relationship Manageme...

More spaces

Filters

Dashboards

Teams

Goals

Projects

Customise sidebar

Search

+ Create

See plans

55

Spaces

Artisan Marketplace

SummaryListBoardBacklogDevelopmentFormsTimelineDocsReports

Search boardFilterGroup

Complete sprint

To Do 3

Splitting

ParentMulti-Vendor Payments & Payouts

AM-88

Vendor Payout After Commission

ParentMulti-Vendor Payments & Payouts

AM-95

Product Browsing

ParentShopping & Order Management

AM-63

In Progress 1

Shopping Cart & Order Placement

ParentShopping & Order Management

AM-75

In Review 0

+ Create

Done 2

Vendor Storefront Creation

ParentVendor Storefront & Catalog

AM-45

Product Catalog Management

ParentVendor Storefront & Catalog

AM-55

+ Create

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Artisan Marketplace

Customer Relationship Manageme...

More spaces

Filters

Dashboards

Teams

Goals

Projects

Customise sidebar

Search

+ Create

See plans

55

Sprint

AM Sprint 1

Estimation field

Story points

...

Date - 1 September 2026 - 8 September 2026

Sprint goal - Implement core marketplace storefront, catalog, shopping, and payment functionality.

Remaining work

Guideline

Number of story points left to complete this sprint

Ideal burn rate

Today

Story points

30

25

20

15

10

5

0

2 Sept

3 Sept

4 Sept

5 Sept

6 Sept

7 Sept

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#)

Preferences Only necessary Accept all

Jira Search + Create See plans

For you Recent Starred Apps Plans Spaces Recent Artisan Marketplace Customer Relationship Manageme... More spaces Filters Dashboards Teams Goals Projects Customise sidebar

Spaces Artisan Marketplace

Summary List Board Backlog Development Forms Timeline Docs Reports

Customise your Reports view to suit your space. Head to the Reports tab to easily customise charts and widgets for a dashboard tailored to your space. [Take me to Reports](#) [Dismiss](#)

Filter

2 completed In the last 7 days 9 updated In the last 7 days 9 created In the last 7 days 0 due soon In the next 7 days

Status overview Get a snapshot of the status of your work items. [View all work items](#)

9 Total work item...

Done: 2 To Do: 6 In Progress: 1

Recent activity Stay up to date with what's happening across the space.

Today

Siri Sanikop updated field "status" on AM-7: Shopping Cart & Order Placem ent In Progress 4 minutes ago

Siri Sanikop updated field "status" on AM-5: Product Catalog Manageme nt Done 5 minutes ago

Siri Sanikop updated field "status" on AM-4: Vendor Storefront Creatio n Done

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#)

Preferences Only necessary Accept all

Jira Search + Create See plans

For you Recent Starred Apps Plans Spaces Recent Artisan Marketplace Customer Relationship Manageme... More spaces Filters Dashboards Teams Goals Projects Customise sidebar

Spaces Artisan Marketplace

Summary List Board Backlog Development Forms Timeline Docs Reports

Priority breakdown Get a holistic view of how work is being prioritized. [How to manage priorities for spaces](#)

Types of work Get a breakdown of work items by their types. [View all items](#)

Team workload Monitor the capacity of your team. [Reassign work items to get the right balance](#)

Epic progress See how your epics are progressing at a glance. [View all epics](#)

Was the information shown in this page useful? Give us feedback

Reflection Questions

1. Did your estimations reflect the actual effort?

Yes, our estimations were reasonably close to the actual effort required. The story points helped us compare the complexity of different user stories rather than focusing only on time. A few tasks were slightly easier or harder than expected, showing that estimation involves some uncertainty. This is expected because story points consider complexity, effort, and risk.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized based on user impact and importance. High-priority user

stories were placed first so that the most important functionality could be completed earlier. This helped us select suitable stories for the sprint and ensured that the team focused on delivering the most valuable work first.

3. How did your simulated sprint align with your plan?

The simulated sprint aligned well with our plan. We selected the prioritized user stories, assigned story points, and moved the stories through **To Do** → **In Progress** → **Done** as required. Since this was a simulation, the tasks were completed within the planned sprint, although the exercise showed that actual sprint progress can vary depending on task complexity and estimation accuracy. Jira's sprint workflow similarly uses the prioritized backlog to create the sprint backlog.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart helped us understand how quickly our team was completing the planned work and whether we were on track to finish the sprint. It showed the amount of work remaining compared with the expected progress. A line below the guideline indicates that the team is generally ahead of the planned pace, while work remaining above the guideline can indicate that the sprint may be at risk.